PROJECT INFORMATION

Contractor:

=  Tucci & Sons, Inc.
Begin Construction:

= May 2012
Completion Date:

=  September 2013
Current Work:

= Punch List Activities
Work Schedule:

= Monday - Friday

= 7:00am —5:00 pm
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Segment 1 striped.

UPCOMING WORK

This week the contractor was able finish all paving. They were also
able to put down the first layer of striping. The project is coming
to an end quickly. Next week the contractor will be finishing
punch list items and some additional riprap work near Inspiration
Point. The contractor should be finished with the project by early

next week.

SAFETY

Please beware of
roadwork. Follow the
speed limit and except to
find roadwork.

PROJECT ENGINEER
CLOSURES 13173 US Hwy 12
Packwood, WA 98361

This week parking areas may

be closed for striping. On Western Federal Lands
Wednesday the trail between Highway Division
Narada Falls and Paradise 610 E 5™ Street
Bridge will be closed. Vancouver, WA 98661

stevenscanyonroad@dot.gov

http://www.wfl.fhwa.dot.gov/projects/wa/stevens-canyon/
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